

**SECRET**

NPIC/P&DS/D/6-1406  
7 June 1966

**MEMORANDUM FOR:** Chief, Equipment Performance Section, Development  
Branch, Plans and Development Staff

**SUBJECT:** AP-3 Analytical Plotter Maintenance Training

**REFERENCE:** (1) Project #998125  
(2) [ ] Letter and Proposal CA-18558, dated  
24 January 1966

1. [ ] has completed the stereo comparator and  
plotter portion of the AP-3 system, and it is estimated these  
components will be delivered to [ ] the week of 6 June 1966.  
Indications are that it will take [ ] approximately a month to  
integrate and check out the AP-3 system.

2. In order to train your personnel in maintenance procedures  
for the AP-3 while it is at the [ ], it seems advisable that  
you contract with [ ] as per reference 2, to establish a training  
program to commence on or about 1 August 1966.

[ ]  
Project Monitor

**Distribution:**

- Original and 1 - Addressee
- 1 - Project File/DB #998125
- 2 - Chrono

etc

Declass Review by NGA.

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification